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Description 
This document defines a governance structure by which a committee of the State 
of South Carolina Management staff routinely reviews and prioritizes SCEIS 
Enhancement Requests based on business criteria, benefits, costs, and risks.  

 

The SCEIS Change Advisory Board (CAB), staffed by voting and advisory 
members who have strategic and tactical business responsibilities, enables 
better decisions on the support and enhancement of the SCEIS application 
system. The goal is to maximize overall business value while maintaining control 
and reliability of critical system functions.   

 

The SCEIS Change Advisory Board organizational charter and SCEIS 
enhancement process flow are described in this document.  

 

Authority 
The SCEIS Executive Oversight Committee (EOC) as established by Section 11-
53-20 of the SC Code of Laws is charged with the responsibility to provide 
oversight for the continued operation of SCEIS. To that end, the Executive 
Oversight Committee has established the SCEIS Change Advisory Board so that 
it may review and evaluate all system changes and enhancements.  
 
The EOC will review requests for new projects and system enhancements that 
are large in scope and require a significant level of effort to complete (more than 
450 hours for system development and implementation).  The CAB will evaluate 
and assist with the prioritization of these requests and submit their 
recommendations to the Executive Oversight Committee for approval. The 
Executive Oversight Committee will instruct the SCEIS project team to begin 
work on these approved projects. 
 
To ensure that the SCEIS Team has the flexibility to complete small, mandated 
and time sensitive requests, only change requests estimated to require 100 or 
more hours of work will be submitted to the CAB for review and action. Change 
requests estimated to require less than 100 hours will be submitted to the CAB 
as information only. 
 
The CAB will approve and assist in determining the priority of change requests 
for projects and system enhancements requiring greater than 100 hours of work.  
Change requests approved by the CAB requiring in excess of 450 hours of work 
must also be submitted to and approved by the EOC.  All CAB documentation 
and findings related to  these change requests will be provided to the Executive 
Oversight Committee. 
 
Projects and system enhancements authorized by the General Assembly are 
considered approved for implementation without further consideration by the 
CAB or Executive Oversight Committee.  These projects will be evaluated and 
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scheduled by SCEIS so as to assign them a priority necessary to achieve 
implementation within any legislative deadlines.  A status of these projects and 
system enhancements will be provided to the EOC and CAB at monthly meetings 
in order to monitor progress and, if necessary, to identify corrective actions (i.e., 
to approve realignment of priorities) needed to ensure completion by legislative 
deadlines.  

 

Appeals 
 
 
Decisions made by the CAB (i.e., to defer a change request for more information, 
to assign a low priority to a change request, etc.) may be appealed to the 
Executive Oversight Committee by the requesting agency.   
 
The decision of the Executive Oversight Committee concerning these appeals 
shall be the final administrative decision.  
 
The agency must submit a written request to appeal a decision by the CAB to the 
Chairperson of the Executive Oversight Committee within 30 days after the CAB 
has acted on the original request. The request must contain documentation 
detailing why the agency disagrees with the decision by the CAB.  The 
Chairperson of the CAB must submit a response to the appeal from the agency.  
The Executive Oversight Committee will review the appeal and the response at 
its next scheduled meeting or, if the change is considered time sensitive by the 
agency, may schedule a special meeting to review the appeal.  Representatives 
from the agency and the CAB must be present at this meeting to answer 
questions and address any concerns by members of the Executive Oversight 
Committee.   

 

Charter 

Name 
The name of this committee is the SCEIS Change Advisory Board. 
 

Purpose  

The SCEIS Change Advisory Board reviews, approves, and assists with 
prioritizing requests to modify and enhance the SCEIS system. The Change 
Advisory Board is an enterprise project governance body. Project governance 
decisions are centralized with the Change Advisory Board. The Change Advisory 
Board will approve and prioritize requested system changes based on value to 
the state and resource requirements.  
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Mission  
The mission of the SCEIS Change Advisory Board is to ensure that decisions 
related to SCEIS system changes are made from the perspective of, and in the 
best interest of the State of South Carolina. 
 

Guiding Principles 
The following principles guide the SCEIS Change Advisory Board: 
 

 Ensure that all change requests have undergone thorough analysis, 
review and discussion before making decisions, and that required 
stakeholders are involved from the inception of any request. In order to 
accomplish this:   

o Users will be able to initiate a Request for Change (RFC) using a 
web based form provided by SCEIS on its website.   

o If it is determined that a helpdesk ticket needs to become a RFC, 
the SCEIS team will instruct/assist the User in completing the 
appropriate RFC form and the ticket will be closed. 

o All Requests for Change (RFC) submitted to SCEIS will be given a 
unique RFC number for tracking purposes. New requests will be 
added to the RFC Master Lists which will be updated by the 
SCEIS Team and shared with the Change Advisory Board and the 
SCEIS user community.   

o RFCs will receive a preliminary review by the SCEIS Team within 
30 calendar days of receipt and assigned a status.  Within 60 
calendar days of receipt, the SCEIS Team will complete a SCEIS 
Project Evaluation Form and add the request to the calendar for 
presentation to the CAB.   

  Ensure that decisions are consistent with GAAP and GASB provisions as 
interpreted by the Comptroller General, as well as any other applicable 
state or federal provisions. 

 

 Ensure that decisions are consistent with the State of South Carolina 
business and strategic direction and South Carolina and federal laws. 

 

 Evaluate sustainability and return on investment as part of the decision-
making process. 
 

 Focus primarily on benefits, cost and risks, rather than only on solutions, 
in making final decisions. 

 

 Ensure that decisions are consistent with available budget resources. 
 

 Make the decisions on requests presented to the board (voting members 
of the SCEIS Change Advisory Board make these decisions). 

 

 Monitor each approved project, including its budget, until completion. 
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Articles of Charter 

Article 1: Membership 

Section 1.1 Membership 

The SCEIS Change Advisory Board membership is comprised of the 
SCEIS User Community (e.g., central agencies, SCEIS User Groups and 
SCEIS subject matter experts).  

Section 1.2 Change Advisory Board Voting Membership  

Organization 

State Treasurer’s Office Representative 

Comptroller General’s Office Representative 

Office of Human Resources Representative  

State Purchasing Office Representative 

State Budget Office Representative 

User Group Appointment 1 (Finance area) 

User Group Appointment 2 (HR area) 

User Group Appointment 3 (MM area) 

SCEIS Community At-Large 

 

SCEIS User Group representatives to the Change Advisory Board will be 
elected by the SCEIS user community to terms lasting two years. Voting 
will be held in June of each year, with the Finance and Human Resources 
representatives elected in odd years and the Materials Management 
representative elected in even years. A list of the current Change 
Advisory Board members will be made available on the SCEIS Website 
and updated as membership changes.(Note: Initial User Group 
representatives in the areas of Finance and Human Resources will have 
a term of one year, lasting from August 2012 through August 2013 to 
allow for staggering of election cycles.) 
 
SCEIS Community At-Large members will be selected by the SCEIS 
Executive Oversight Committee for terms lasting two years. Selections 
will be made in June of each even year. In selection years, the SCEIS 
Executive Oversight Committee will assemble a list of individuals who 
have volunteered for the SCEIS Community At-Large position, and who 
satisfy the criteria listed in the following paragraph. The Executive 
Oversight Committee will then make their selection from this list.  
 
Volunteers for the SCEIS Community At-Large position must satisfy the 
following criteria: 

 The SCEIS Community At-Large member must be employed by a 
“large” agency that currently uses SCEIS. 

 For the purposes of SCEIS Community At-Large member 
selection, “large” agencies are defined as having a minimum of 
1,000 employees and a budget of at least $50 million. 
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All other voting members are appointed by the leadership of the agency 
or entity they represent, and serve at the pleasure of the appointing 
leadership. They are not subject to term limits. 
 
Designated alternates representing voting members are granted voting 
authorization for specified meetings.  

Section 1.3 Use of Alternates 

SCEIS Change Advisory Board members may designate an alternate to 
represent them in the event the member cannot attend a Change 
Advisory Board meeting. The alternate must be a senior manager from 
the same business area as the representative for whom they substitute. 
Alternates shall have full voting authority when substituting for a voting 
member. 

Section 1.4 Change Advisory Board Advisors (Advisory)  

In addition to voting members, the SCEIS Change Advisory Board will 
also include advisory members. These members will attend meetings and 
provide input and guidance as necessary. The advisory members are 
listed below: 

 

Organization 

SC General Assembly Senate Appointment 

SC General Assembly House Appointment 

SC Governor’s Office Appointment 

Division of Technology Operations Director 
(DTO) 

SCEIS Program Director 

 

Advisory members are appointed by the leadership of the agency or entity 
they represent, and serve at the pleasure of the appointing leadership. 
They are not subject to term limits. A list of these members is available on 
the SCEIS website. 

Section 1.5 Additional Advisory Member for Defined Projects 

The Change Advisory Board may request information and input related to 
a proposed change request and/or system enhancement from other state 
agency employees, managers and subject matter experts as necessary.  

Section 1.6 Change Advisory Board Roles and Responsibilities 

Representatives will serve in the following roles on the SCEIS Change 
Advisory Board:  
  
 
 
Chairperson 
A Chairperson will be appointed by the voting membership and will serve 
for a period of two years, as determined by the voting membership on 
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August 2, 2012. The Chairperson will ensure the Change Advisory Board 
fulfills its purpose to direct and prioritize work assignments. 
Responsibilities of the Chairperson are: 

 

 Provide leadership to the Change Advisory Board membership. 

 Determine a Change Advisory Board quorum when conducting a 
meeting and voting. 

 Facilitate Change Advisory Board meetings and decision 
processes.  

 Ensure all members have an opportunity to present their positions. 

 Preside over the agenda or designate a replacement to preside. 

 Ensure actions of the Change Advisory Board are consistent with 
the Change Advisory Board Charter. 

 Call for and announce the results of Change Advisory Board votes. 

 Ensure completion of Change Advisory Board business at each 
meeting. 

 Adjourn the Change Advisory Board meetings. 
 
Vice-Chair 
A Vice Chairperson will be appointed by the voting membership and will 
serve for a period of two years, as determined by the voting membership 
on August 2, 2012. In the absence of the Chairperson, the Vice Chair will 
assume the Chair’s responsibilities.  
 
 
Voting Members 
The role of each Change Advisory Board voting member is to: 
  

 Represent and make decisions/commitments for their area of 
representation.  

 Attend scheduled meetings on time. 

 Maintain focus on agenda items. 

 Review available material before meeting and be prepared to 
discuss and vote on it. 

 Leverage appropriate managers/staff to present proposals and/or 
aid in discussion. 

 Ensure the decisions are consistent with the Charter’s guiding 
principles. 

 Make recommendations to SCEIS management regarding 
changes in business scope and schedule. 

 Review and make decisions on project-related business issues. 

 Help to facilitate communication supporting decisions related to 
the business areas they represent. 

 Communicate Change Advisory Board direction, activities and 
decisions to their respective senior management groups and the 
SCEIS user community. 

 
Change Advisory Board Advisors (Advisory Members) 
The role of each of the Change Advisory Board advisor is to: 
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 Attend Change Advisory Board meetings.  

 Provide information related to their areas of expertise. 

 Review available material before meeting and be prepared to 
discuss it as advisors. 

 Leverage their subject matter expertise in researching information. 

 Communicate Change Advisory Board direction, activities and 
decisions to their respective organizations and SCEIS user 
community. 

 
SCEIS Team 
Responsibilities include: 

 Accept and compile a list of system change requests (system 
modifications and enhancements). Verify all requests are 
complete and all necessary information is provided to the Change 
Advisory Board. 

 Provide analysis of requested changes to include the estimated 
level of effort, value to the state, risk level, implementation 
schedule and cost. 

 Provide list of all change requests to the CAB.  

 Maintain an updated master list and the status of change requests 
to be shared with the Change Advisory Board and the SCEIS user 
Community. 

 Communicate the status and age of change requests to the CAB 
and requestors on a predetermined basis. 

 Engage requestors throughout the change/development process, 
providing updates, if possible, via email to the 
requestor/requesting agency at each stage of the review and 
approval process. 

 Where appropriate, engage the User Community and Subject 
Matter Experts for input including comments and 
recommendations on specific change requests prior to submission 
to the CAB 

 Schedule meetings and send notices. 

 Reserve room for Change Advisory Board meetings, print copies if 
necessary, issue and print meeting agendas. 

 Attend Change Advisory Board meetings as needed. 

 Record and publish meeting minutes/notes. 

 Manage projects to implement approved system changes. 

 Maintain a Change Advisory Board Action and Decision log 
(including preapproved maintenance/upgrades). 

 Maintain a library of material submitted to the Change Advisory 
Board. 

 Create metrics for Change Advisory Board to review for continual 
process improvement. 

 Track the status of a change (e.g., building, testing, completion, 
etc.). 

 Maintain the SCEIS Change Calendar/Schedule. 



SCEIS Change Advisory Board  

 
 Page 10 of 14  

 

 Initiate post-implementation reviews for implemented changes 
when needed. 

 Release notices related to changes. 
 

Article 2: Meetings  

Section 2.1 – Meetings 

The SCEIS Change Advisory Board will meet on a regular basis, 
according to a schedule to be determined by the members. In addition, 
special meetings may be called as needed to discuss new project 
proposals or progress/issues on specific projects already underway.  
 
Regular meetings are mandatory for all voting members and are used to 
conduct enterprise decision making business. Change Advisory Board 
advisors will be invited to meetings based on agenda items and needs.  
  

Special meetings may be scheduled as agreed upon by members or as 
deemed necessary by the Chairperson. Typically, these meetings are 
used to address time-sensitive items such as major project change 
controls, or critical time-driven issues. Special meetings should focus on 
addressing single items of importance and bringing said item(s) to a 
completed decision point.  

 

Section 2.2 Meeting Notices 

Meeting notices for all regular meetings for the whole calendar year are 
distributed at the beginning of each calendar year to all Change Advisory 
Board voting members active at the time of distribution. Every attempt will 
be made to provide a minimum of five (5) working days advance notice 
for additional or special meetings. All meeting notices are developed and 
distributed using the State of South Carolina standard appointment 
scheduling tool (Outlook) to ensure that the notices appear on the 
members’ schedules. If a meeting is canceled, each member will be 
contacted to be advised of the cancelation. 
 
All Change Advisory Board meetings are public meetings. Meeting 
notices will be posted on the SCEIS website and through other 
appropriate channels.  
 

Section 2.3 Communications 

Supporting documentation on matters to be considered at a Change 
Advisory Board meeting should be distributed to members for review at 
least five (5) working days in advance of the scheduled meeting. 
Notification also will include the time and place of the meeting and other 
essential information.  
 



SCEIS Change Advisory Board  

 
 Page 11 of 14  

 

Section 2.4 Meeting Quorum 

Before the Change Advisory Board can conduct business at a meeting, a 
quorum is required. (For the purposes of this Charter, a quorum means 
the minimum number of voting members who must be present at the 
meeting before business can be transacted.) For the Change Advisory 
Board, a quorum exists when at least six (6) voting members or their 
designated voting alternates are present at the meeting. 
 

Section 2.5 Voting 

A quorum of six (6) Change Advisory Board voting members is required 
to conduct a vote. A voting item is approved if the majority of the 
members present (more than 50%) vote to approve the item. Only ‘for’ or 
‘against’ votes will be considered (i.e., members cannot abstain). The 
meeting minutes will note the vote (i.e., for, against) of each member 
present. Members absent from a meeting will be noted as not 
participating in the vote. On a tie vote the motion/change request is not 
approved.  
 

Section 2.6 Meeting Minutes 

Minutes are recorded at each meeting and will be made available to all 
participants within a reasonable timeframe following the meeting. Minutes 
will record key discussion points of all motions and decisions, as well as 
any required action items.  
 
At each meeting, the SCEIS Change Advisory Board will review and 
comment on minutes from the preceding meeting, and vote to 
adopt/approve them. All meeting minutes will be posted to the SCEIS 
website (http://sceis.sc.gov/) after the SCEIS Change Advisory Board has 
voted to adopt/approve them.  
 

Section 2.7 Adjournment 

The Chairperson adjourns each meeting at either the completion of 
business (as determined by the agenda) or when reaching the scheduled 
end time of the meeting.  The Chairperson and/or committee members 
will determine the scheduling of unfinished business by consensus prior 
to adjournment. 
 

Article 3: Order of Business  

Section 3.1 Project Governance 

Once a project is approved by the SCEIS Change Advisory Board and 
initiated, SCEIS will act as the project governance body for the project, 
providing support and guidance to the project team members. The SCEIS 
team will: 
 

http://sceis.sc.gov/
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 Manage all day-to-day project activities.  

 Review and size business-related project deliverables (i.e. 
business requirements). 

 Review and size project change controls related to scope, risk and 
issues. 

 Ensure effort and expenditure are consistent with the project 
sponsor’s expectations. 

 Resolve conflicting priorities and resource allocations. 
 
 
SCEIS project managers will present updates regularly, during Change 
Advisory Board meetings.  
 
 

Article 4: Amendments to the Change Advisory Board Charter  

Suggested amendments to the SCEIS Change Advisory Board Charter 
must be submitted in writing at least five (5) working days before the 
meeting in which they are to be discussed. Amendments to the Charter 
will be adopted by the SCEIS Change Advisory Board membership if 
approved by 2/3 of the full voting membership. 
 
Amendments to the Change Advisory Board Charter may be implemented 
by the SCEIS Executive Oversight Committee. The SCEIS Executive 
Oversight Committee must approve all amendments to the SCEIS 
Change Advisory Board Charter. Amendments to the Charter will be 
adopted by the SCEIS Executive Oversight Committee if approved by 2/3 
of the membership. 
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SCEIS Enhancement Management Process 
 
 
1. Identify need and prepare Enhancement Request 

a. This is the initiating and controlling document for the process 
 
2. Agency Management or designee approval 

a. Required for request to be estimated and proposed for 
inclusion in existing request list 

 
3. Sizing analysis 

a. To be completed by SCEIS subject matter experts 
b. Estimate time and cost to complete enhancement 
c. Make recommendations and suggest alternatives as 

appropriate 
 
4. Review by Change Advisory Board based on benefits, cost, risks and 

priorities 
a. Add new requests to existing request list 
b. Prioritize existing request list and approve slate of active 

requests for development 
c. Drop from existing request list requests that have little or no 

merit based on business criteria 
 
5. Design, build, test, implement 

a. Approval required for the enhancement design 
b. Review and testing are necessary in order to approve 

enhancement for implementation into production 
c. Implementation sign-off  

 
6. Closeout enhancement 

a. Complete all required documentation and reviews 
b. Report to Change Advisory Board on completions 
c. Archive in central repository 
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